

UNCLASSIFIED


CAMS WEEKLY REPORT

22 October - 28 October 1977

1. The relocation of the CAMS data base scheduled for last weekend has been postponed pending successful completion of the entire run. Final figures aren't in as yet, but the reallocation is expected to reduce response time by eliminating arm contention on the disk drives.
2. A meeting was held with representatives of the Office of Logistics concerning ODP space requirements including the new CAMS center. We were informed by O/L that the planned procurement of 80,000 square feet of commercially available space was not approved. Therefore, there is no space for the CAMS expansion within the Headquarters Building. O/L agreed to investigate the possibility that [REDACTED], NPIC, and/or [REDACTED] may have the space for the CAMS expansion. Meanwhile, ODP is preparing an impact statement on the effect of the space slippage.
3. Work on the October 29 release is proceeding on schedule.

STATINTL
STATINTL

STATINTL



CAMS Project Manager

UNCLASSIFIED